

GOVERNMENT OF TELANGANA
ABSTRACT

PRED – Warangal District – PMGSY Ph-IX – Package No. AP 21 XLB 07 C/o causeway across Musamma Vagu at KM 2/4 on R/f Rajupet to Devanagaram, Mangapet (M) Warangal District– Revised Administrative Sanction for Rs.256.00 lakhs as against the OAS of Rs.172.64 lakhs– Accorded– Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 550

Dated: 09-08-2016
Read the following:

1. G.O.Ms.No.330, PR & RD (Progs.II) Dept.,Dt:17.09.2010
2. From the CE, PR, PMGSY, Hyderabad, Lr.No.AEEWgl/ DEE1/PMGSY-AP21IXLB 07/WGL, Dt.22.12.2015.

<<>>

ORDER:

In the reference 1st read above, administrative sanction was accorded for an amount of Rs. 172.64 lakhs in respect of the work, C/o Causeway across Musamma Vagu at km 2/4 on R/f Rajupet to Devanagaram, Mangapet(M) Warangal District sanctioned under PMGSY Ph.IX.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in the letter 2nd read above submitted proposal and requested to accord Revised Administrative Sanction for an amount of Rs.256.00 lakhs in respect of the work C/o Causeway across Musamma Vagu at KM 2/4 on R/f Rajupet to Devanagaram, Mangapet(M) Warangal District under PMGSY Ph-IX as against the Original Administrative Sanction of Rs.172.64 lakhs (including MoRD share of Rs.76.12 lakhs and State share of Rs.96.52 lakhs) due to cost of the work increased wearing coat, boulder apron, backfilling and steel as per approved designs, and also requested to accord permission to met the additionality of Rs.83.36 lakhs from the savings funds available in District in same Trench.

3. Government, after careful examination of the proposal, hereby accord the Revised Administrative Sanction for an amount of Rs. 256.00 lakhs (Rupees Two Crores and Fifty six lakhs only) in respect of the work C/o Casuseway across Musamma Vagu at km 2/4 on R/f Rajupet to Devanagaram, Mangapet(M) Warangal District as against the Original Administrative Sanction of Rs.172.64 lakhs (including MoRD share of Rs.76.12 lakhs and State share of Rs.96.52 lakhs,) due to increase in the work pertaining to wearing coat, boulder apron, backfilling and steel as per approved designs, and also permission is accorded the additional cost of Rs.83.36 lakhs from the savings funds available in District for same Trench.

4. The Engineer-in-Chief, Panchayat Raj Hyderabad shall take necessary action.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

S.P.SINGH
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj & Admn., PMGSY, Hyderabad.
The Chief Engineer, Panchayat Raj, Hyderabad.

(P.T.O)

::2::

The Superintending Engineer, Panchayat Raj, Warangal District.

Copy to:

The PS to Hon'ble Minister (Panchayat Raj & RD)

SC / SF

//FORWARDED::BY ORDER//

SECTION OFFICER